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October 2010 
 
A AIRPORT OPERATIONS 
 • Passenger Count  

• Aircraft Operations 
• Air Freight 

The passenger count for September, 64,420 was up 2.4% 
compared with September 2009. The total passenger count year-
to-date, 575,422 was up 1.2% compared to the same period last 
year. 
 

  

B PROGRAMS 
 
 

 
1. Air Service 
 
Two public presentations on air service development by the 
Airport Director took place in October: one at City Council on 
October 12 (available for viewing at 
http://www.santabarbaraca.gov/Government/Video/) and a 
second presentation at the Airport Commission meeting on 
October 20. In addition, there was an October 13 air service 
update and terminal construction tour for local business leaders.   
 
Last month, Director Ramsdell also presented an air service 
development update to Santa Barbara Chamber of Commerce 
members at their monthly luncheon meeting. These presentations 
were planned in response to the many inquiries the Airport has 
received with regards to recent air service losses.   
 
Staff Contact:  Terri Gibson, 692-6004 
 

  

 
 

2. Communications Program 
  
a.  Airline Terminal Project Public Outreach  
 

• Information pages on FlySBA.com  
• Construction tour for business leaders 
• Project sign boards and flyers at the Terminal  
• E-newsletter  
• Videos on Channel 18, at boarding gates and online 

 

Planning for four grand opening events is currently underway with 
Airport Dept staff committees and an executive committee. The 
theme for the events is the ‘Art of Travel.’ 
 
b.  Promotional Items This Month 
 
Sponsorships of UCSB Athletics, Goleta Lemon Festival, and Concours 
d’Elegance. Granada Theatre playbills, SB Symphony programs, City 
News In Brief water bill insert ad for Frontier and Noozhawk online 
news ads to promote commercial airline service at SBA. 
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c.   Airport Visitors Center Activity  
 
312 students from five schools representing 4 districts visited the 
Airport in September.  The Airport Community Education Liaison 
presented aviation career information to San Marcos High School 
students and five aviation clubs held meetings during the month.  
 
d.   Airline Terminal Comment Card Program 
 
86 cards were collected from the boarding gate areas and main 
lobby in September.  
 
e.  FlySBA.com Website 
 
There were 27,678 unique visitors representing 810,982 hits on 
the website in September. The top pages were the flight schedule 
and airline/air service information.  The Netherlands, Sweden and 
Spain were the top international countries for number of page 
views.  
 
Staff Contact:      Terri Gibson, 692-6004 

  
3. Airport Noise Abatement Program  
Planned completion date: Fall 2010 
 
Funds remaining in the grant are adequate to purchase an 
upgraded server with a hosted service and support package. A 
change order is in process to use the balance of the grant for the 
server and the service and technical support package. 
City Council approved the change order request. FAA approval is 
expected by the end of August. The FAA approval was received 
and the hosted server package should be online and fully 
operational in November. 
 
Staff Contact:  Tracy Lincoln, 967 – 7111 

  

  
4.  Airline Terminal Public Arts Program 
 
Planned completion date:  Winter 2012 
 
Airport staff and City Arts Advisory Committee staff are working 
with the Pierre Claeyssens Veterans’ Museum & Library to 
solicit artists for art work to be commissioned by the Museum. 
 
The proposed artwork will consist of five to seven glass “flag” 
panels that depict the role of the Marine Corps Air Station Santa 
Barbara during World War II. A Request For Qualifications is 
scheduled for distribution in mid-October. 
 
Staff Contact :  Karen Ramsdell, 692-6002 
 

  
 
 
 
 
Approx. $200,000 
(Funded by the Pierre 
Claeyssens  Veterans’ 
Museum & Library) 
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5. Airline Terminal Grand Opening Events 
 

Planned completion date:  Spring 2011 upon completion of the 
new terminal building 
 
Theme :  “The Art of Travel” 
 
Three events during the Grand Opening week: 
 

• Employee Celebration Event 
• Accessible Event 
• Gala – fundraising event for Terminal Public Arts 

Program 
• Public Open House 

 
Currently the Staff and Executive Committees are developing a 
sponsorship program, and food and beverage, entertainment, 
and activities for each event.  Staff Contact:  Karen Ramsdell, 
692-6002 

 
C 

 
CAPITAL PROJECTS 

  
1. Airport Terminal Improvement project 
Planned Completion Date: 2012 
 
The Terminal Project contractor, EMMA Corporation, commenced 
construction on November 2, 2009. New water and sewer utility 
connections have been brought to the site and all of the new 
building footings have been poured. The contractor has 
completed work on the foundation system and the steel 
framework. Work also continues on the roof decking and metal 
stud framing of the building. Site work in front of the new terminal 
has begun. This will include installation of storm drains, and 
construction of the new roadway, curbs and gutters. 
Staff Contact:  Owen Thomas, 692-6018, Laurie Owens,  692-
6023 

  
 
 
 
$60 Million (14.1M 
AIP Grant, 5.8M 
PFCs, 34.5M Bond 
Funds, 1.0M Airport 
Funds) 
 
 
 

  
2. Goleta Slough Tidal Circulation Demonstration 
Project/ASP Wetland Mitigation Project 
Planned Completion Date:  Fall 2010   
 
Wetland mitigation associated with the Airfield Safety Projects 
was required at a ratio of 4:1. The Airport has completed the first 
phase of mitigation, which provided 3:1 mitigation. 
 
The final phase of mitigation is based on the Goleta Slough Tidal 
Restoration Demonstration Project, which was successfully 
completed in Winter 2009. Surveys to measure bird activity, 
vegetation establishment and invertebrate communities were 
completed in November 2008. The final report from URS was 
provided in mid-January 2009 and reviewed by staff. It was 

  
 
 
 
URS Corporation 
$348,330 (work that  
is continuing.)  
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forwarded to FAA and USDA for their review. A contract with 
Tartaglia Engineering and URS was approved by City Council for 
design of the final tidal mitigation area required for the Airfield 
Safety Projects in March 2009.  The Coastal Development Permit 
was approved by the California Coastal Commission in July 2010.
 
Construction bids were opened on July 29 and Granite 
Construction was the low bidder at $855,101. Construction has 
started and should be complete by December 1, 2010.   
 
Staff Contact: Owen Thomas 692-6018 

 
D COUNCIL / AIRPORT COMMISSION ACTIONS 

Council approved the following recommendations in September -  
  

 
That Council: 
 
[1] Authorize the Airport Director to execute, subject to approval as to form by the City 
Attorney, a contract with InterVISTAS Consulting, LLC, for specialized air service 
development support for the Santa Barbara Airport, in an amount not to exceed $79,923. 

 
[2] Approve and authorize the Airport Director to execute a contract with URS 
Corporation to conduct stormwater monitoring and reporting for the 2010-11 rainy 
season in an amount not to exceed $49,132, and authorize the Airport Director to 
approve expenditures up to $4,467 for extra services that may result from necessary 
changes in the scope of work. 
 

 
 
 
 


